

STILLSTACK · DESIGN DECISION RECORD

StillStack TRL 2 review decisions

Open Hardware Portfolio · amishchadha.com

DOCUMENT CONTROL

Document ID	SSK-DDR-001	Version	0.1
Status	Draft	Date	2026-09-25
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/stillstack		
Source	docs/decisions/0001-trl2-review-decisions.md @ uncommitted		

REVISION HISTORY

Version	Date	Author	Change
0.1	2026-09-25	Amish Chadha	Record the decisions Amish made on the TRL 2 review points, and the items still open

0001: TRL 2 review decisions

- **Date:** 2026-09-25
- **Status:** accepted (items 1 to 7); item 8 proposed

Amish accepted every recommendation in the TRL 2 review note (docs/REVIEW.md, session 2026-09-24) on 2026-09-25, with the instruction that no repo proceeds to TRL 4. Seven items are decided. The first co-design partner had no recommendation and stays open.

■ Context

The TRL 2 review listed eight items as "Proposed, awaiting Amish". Amish wrote on 2026-09-25: "proceed with all of your recommendations across all batches. Make sure we don't proceed to TRL 4 on any of them." Items that carried a recommendation are recorded below as decided. Items without one stay open.

■ Options considered

The options for each item are those listed in the TRL 2 review note and in SSK-PRC-001 v0.2, section "Key design choices".

■ Decision

Table 1. Decisions on the TRL 2 review points.

#	Item	Options considered	Decision
1	Stage count and gap	Three stages; four stages with 6 mm gaps; six stages with a water-cooled bottom	Decided by Amish, 2026-09-25: go with recommendation. Four stages with 6 mm vapor gaps.
2	Heat rejection at the bottom	Air-cooled fins; feed-water tray heat sink; floating on water	Decided by Amish, 2026-09-25: go with recommendation. Air-cooled aluminum fins under the bottom plate.
3	Condenser plate material	Aluminum with a food-grade coating; 316 stainless steel; anodized aluminum	Decided by Amish, 2026-09-25: go with recommendation. Aluminum plates with a food-contact coating on the condensing face.
4	Spacer material	PETG; ASA; polycarbonate	Decided by Amish, 2026-09-25: go with recommendation. ASA or polycarbonate, not PETG.
5	Tilt	Fixed 20 deg; 20 deg with an adjustable stand	Decided by Amish, 2026-09-25: go with recommendation. Nominal tilt 20 deg on a stand adjustable over the R11 range.
6	Prototype aperture	1 m2; 0.5 m2	Decided by Amish, 2026-09-25: go with recommendation. 1 m2.
7	Budget	Keep \$250; raise for stainless plates	Decided by Amish, 2026-09-25: go with recommendation. Keep budget_usd at \$250 with no redefinition of what it covers.
8	First co-design partner	Coastal NGO; university water lab; makerspace network	Still open. No recommendation was made. Proposed, awaiting Amish.

■ Consequences

- SSK-PRC-001 and SSK-REQ-001 move to v0.3 with items 1 to 7 stated as design choices rather than proposals. SSK-PRB-001 moves to v0.3 with the aperture question closed and the partner question left open.
- The TRL 3 calculation note SSK-CAL-001 sizes the design as decided. It finds that dry stagnation reaches about 140 °C at stage 1, which rules out ASA in stages 1 to 3 and leaves polycarbonate as the only decided spacer material that is close to adequate (item 4). It also finds that the parts cost of about \$317 exceeds the \$250 budget kept under item 7. Both findings are reported against R8 and R12, and the responses are proposed, awaiting Amish, in docs/REVIEW.md. This record does not change either decision.
- TRL 4 is on hold by Amish's instruction. Nothing in this record authorizes hardware, tests or purchasing.